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1 Introduction

The United Comstock Merger Mill at American Flat Environmental Assessment (EA) was
conducted to evaluate the impacts to the natural and human environment from a proposed
action to mitigate hazards to human health from the United Comstock Merger Mill at American
Flat (AFM). In developing the EA, various assumptions and calculations were made to qualify
and quantify the natural and human environmental conditions that would be affected by the
various alternatives addressed.

Costs for each alternative were developed based on proposed actions as follows:

= Alternative 1 —the No Action Alternative: costs were derived from current BLM AFM costs.

= Alternative 2 — Demolition: volume estimates were derived from the U.S. Army Corp of
Engineers (USACE) report (USACE 2010), costs for demolition were based on the alternative
actions (Sections 2, 3, 4, and 5 below) and the RS Means Heavy Construction Cost Data
Manual (Means 2010) was referenced to determine crew types, equipment types and
guantities, labor hours, and construction timelines.

= Alternative 3 — Institutional Controls: costs for security fencing and full time security were
based on Means (2010) and other fencing assumptions in Section 7.

= Alternative 4 — Select Building Retention, volume estimates were derived from the USACE
report (USACE 2010), costs for demolition were based on the alternative actions (Sections 2,
3, 4, and 5 below) and Means (2010) was referenced to determine crew types, equipment
types and quantities, labor hours, and construction timelines. Security fencing was based on
Means (2010) and other fencing assumptions in Section 7.

2 Demolition Assumptions

This section describes the assumptions made regarding building demolition for Alternative 2
(Demolition) and Alternative 4 (Selected Building Retention). Demolition techniques for
buildings and structures were assumed to include, but were not limited to, the following:

= Excavator with a demolition grapple;
= Concrete saw;

= Concrete water-jet;

= Removal of walls by crane;

= Removal of walls by backhoe; and

=  Wrecking ball.

It was assumed that ground-level slabs and foundations would be fractured and left in place
following building demolition. Fracture options include, but are not limited to, the following:

=  Excavator with a demolition grapple;

= Backhoe with a breaker attachment;

= Jackhammer;

=  Pneumatic and hydraulic breakers; and
= Expansive grout.

Because building demolition was not assumed to be selective (i.e., no particular walls, floors, or
parts of any building were to be salvaged and other parts demolished), the most straight-
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forward demolition estimate provided by Means (2010) was for total building demolition, based
on the total volume of the building. Building volumes were roughly estimated based on the
drawings and aerial imagery included in the USACE Final Findings Report for the Assessment of
Physical Hazards of Buildings and Facilities, Aerial Survey and Topographic Mapping at
American Flat Mill Site, Storey County Nevada (USACE 2010). Building footprints were
multiplied by the approximate height of the building to be demolished. Basement areas not
scheduled for demolition were not included in the building volume calculation (e.g., the pit area
underlying the rail spur of Building 1, the Ore Bin). For Building 8, only a foundation slab
remains. The slab thickness was assumed to be 0.5 feet based on information provided in the
USACE report (2010). Building footprints and estimated building volumes are provided in

Table A-1.

Table A-1 Estimated Building Footprints, Volumes, and Demolition Crew Days and
Labor Hours
Building Footprint Building Crew Days Labor Hours
(Square Feet) Volume for for Demolition
(Cubic Yards) | Demolition
1 - Ore Bin 3,785 1,542 3 167
2 — Coarse Crushing Plant 8,473 14,122 25 1,526
3 — Fine Grinding & Concentration 16,998 96,324 170 10,403
4 — Cyanide Plant 89,650 92,970 165 10,041
5 —Warehouse 5,666 2,938 6 318
6 — Precipitation & Refining 3,938 4,229 8 457
7 — Assay Office 3,005 1,447 3 157
8 — Substation 2,022 75 1 9

All buildings were assumed to be concrete structures. A type B-8 crew, including the following
personnel and equipment, was considered for concrete structure demolition:

= 1] labor foreman;

= 2 laborers;

= 2 medium equipment operators;

= 1 equipment operator oiler;

= 2 heavy truck drivers;

= 1 25-ton hydraulic crane;

= 1 3-cubic yard crawler loader; and

= 2 12-cubic-yard, 400-horsepower dump trucks.

The estimated daily output for the demolition crew was 567 cubic feet of total building volume.
This value was used to estimate the number of crew days and labor hours needed to complete
demolition of each building, as shown in Table A-1. The crew days and labor hours required for
mobilization, demobilization, and implementation of temporary construction best management
practices (BMPs), with the exception of dust control, were not incorporated into this EA.
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3 Landfilling Assumptions

It was assumed that, concurrent with building demolition, demolition debris would be used to
fill building voids. The USACE report (2010) estimated the volumes of demolition debris and the
volumes of voids available for landfilling demolition debris at each building location. After filling
the voids, all remaining demolition debris would be backfilled into the Building 4 footprint and
substructure. The demolition debris, void space, and Building 4 landfill volumes are summarized

in Table A-2.
Table A-2 Estimated Demolition Volumes for Landfilling

Building Volume of Building Void Volume of Crew Labor

Demolition Volume Demolition Days for Hours for

Debris (Cubic Yards) Debris for Backfilling | Backfilling

(Cubic Yards) Building 4
Landfill
(Cubic Yards)

1 - Ore Bin 395 50 345 1 2
2 — Coarse Crushing Plant 1,832 1,200 632 1 3
3 — Fine Grinding & Concentration 3,761 2,000 1,761 1 8
4 — Cyanide Plant 609 609 0 0 0
5 —Warehouse 57 0 57 1 1
6 — Precipitation & Refining 469 0 469 1 2
7 — Assay Office 146 0 146 1 1
8 — Substation 83 83 0 1 1

A type B-10M crew, including the following personnel and equipment, was considered for
landfilling activities:

2 medium equipment operators;

0.5 laborer; and

1 300-horsepower dozer.

The estimated daily output for the demolition debris landfilling crew was 3,170 cubic yards of
debris. This value was used to estimate the number of crew days and labor hours needed to

backfill demolition debris into the Building 4 landfill, as shown in Table A-2. The crew days and
labor hours required for mobilization, demobilization, and implementation of temporary

construction BMPs, with the exception of dust control, were not incorporated into this EA.

It was assumed that all void space (in situ) landfilling activities would be conducted by the

demolition crew concurrently with demolition activities. Only the cubic yardage of demolition
debris landfilled into the Building 4 substructure was considered for calculating crew days and
labor hours. Filling the Building 4 substructure and voids with demolition debris from Building 4
itself was considered to be in situ landfilling conducted by the demolition crew rather than the
landfilling crew.

A-3




United Comstock Merger Mill at American Flat — Environmental Assessment — Appendix A

Buildings 5 through 7 do not have basements or other voids in which to dispose of demolition
debris; therefore, all demolition debris from those buildings was included in the demolition
debris calculations for the Building 4 landfill.

For Building 8, only a foundation slab remains. Although the USACE report (2010) included the
Building 8 demolition debris in the Building 4 landfill volume, Alternative 2 of this EA assumed
that all ground-level slabs and foundations would be fractured and left in place. The volume of
Building 8 demolition debris was therefore not included in the Building 4 landfill volume and
associated landfilling crew day and labor calculations.

4 Soil Cover Assumptions

The EA assumed that a vegetated soil cover would be constructed over all disturbed areas
following demolition and backfilling activities. To determine the total area of soil cover to be
constructed, it was assumed that a 10-foot-wide area of disturbance would surround the
footprint of each demolished building. This disturbed area would be covered with soil at least
36 inches deep and comprise native materials excavated from an on-site borrow area. The
calculated areas of disturbance and corresponding volumes of soil required to establish

36 inches of coverage are provided in Table -3.

Table A-3 Estimated Areas of Disturbance and Soil Cover Volumes
.Area of Soil Cover Crew Labor
- Disturbance
Building (Square Volume Days for | Hours for
(Cubic Yards) | Soil Cover | Soil Cover
Yards)

1 - Ore Bin 853 3,456 8 89
2 — Coarse Crushing Plant 1,528 6,186 12 157
3 — Fine Grinding & Concentration 2,754 11,154 19 282
4 — Cyanide Plant 11,371 46,053 78 1,157
5 —Warehouse 1,036 4,196 9 107
6 — Precipitation & Refining 811 3,283 8 84
7 — Assay Office 648 2,625 6 67
8 — Substation 478 1,937 5 51

Several tasks were incorporated into the soil cover construction assumptions including the
excavation and hauling of native fill material from an on-site borrow location, grading the soil
cover subgrade, and placing and finish grading the soil cover.

A type B-33E crew, including the following personnel and equipment, was considered for
excavating, hauling, and placing fill material:

= 1 medium equipment operator;

= (0.5laborer;

= 0.25 medium equipment operator;

= 1 self-propelled, 21-cubic yard scraper; and
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= % push 300-horsepower dozer.

The estimated daily output for the excavation/placement crew was 1,030 cubic yards of fill
material (Means 2010).

A type B-11L crew, including the following personnel and equipment, was considered for
subgrade and finish grading the soil cover:

= 1 medium equipment operator;
= 1] laborer; and
= 1 30,000-pound grader.

The estimated daily output to grade the soil cover subgrade was 3,500 square yards. The
estimated daily output for finish grading was 400 square yards. These daily outputs were used
to estimate the number of crew days and labor hours needed to construct the soil cover, as
shown in Table A-3. The crew days and labor hours required for mobilization, demobilization,
and implementation of temporary construction BMPs, with the exception of dust control, were
not incorporated into the EA.

The USACE report (2010) estimated that 3,859 cubic yards of demolition debris could be used
to fill on-site voids. The report also estimated that the Building 4 substructure could store
1,600 cubic yards of landfilled demolition debris. Based on these estimates, including the
estimated 609 cubic yards of Building 4 demolition debris (USACE 2010) but excluding the

83 cubic yards of Building 8 demolition debris (USACE 2010), excess demolition debris would
have to be landfilled on top of the Building 4 substructure. Under Alternative 2, this would
include an estimated 2,519 cubic yards of demolition debris. Under Alternative 4, this would
include an estimated 132 cubic yards of demolition debris. Various design constraints could
affect the final Building 4 soil cover surface area and volume. Therefore, for the purposes of this
EA, the Building 4 soil cover surface area and volume were based solely on the Building 4
footprint and assumed area of disturbance. No design assumptions were made regarding the
height, slope, or placement of excess demolition debris in the Building 4 landfill.

5 Revegetation Assumptions

The soil cover described in the EA would be seeded with a mix of native grass and shrub species
common in the vicinity of the AFM. It was assumed that revegetation would consist of hydro- or
air-seeding the constructed soil covers with mulch and fertilizer. The revegetation areas were
assumed to be the areas of disturbance provided in Table A-3 above. A type B-81 crew,
including the following personnel and equipment, was considered for revegetation activities:

= 1] laborer;

= 1 medium equipment operator;

= 1 heavy truck driver;

= 1 track-mounted hydro-mulcher;
= 1 3-cubic yard crawler loader; and
= 1 220-horsepower truck tractor.

The estimated daily output for the revegetation crew was approximately 9 square yards of
revegetation area. This value was used to estimate the number of crew days and labor hours
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needed to complete demolition of each building, as shown in Table A-4. The crew days and
labor hours required for mobilization, demobilization, and implementation of temporary
construction BMPs, with the exception of dust control, were not incorporated into the EA.

Table A-4 Estimated Revegetation Crew Days and Labor Hours
i Crew Days for | Labor Hours for
Building . .

Revegetation Revegetation
1-0Ore Bin 1 3
2 — Coarse Crushing Plant 1 5
3 - Fine Grinding & Concentration 1 8
4 — Cyanide Plant 2 31
5 —Warehouse 1 3
6 — Precipitation & Refining 1 3
7 — Assay Office 1 2
8 — Substation 1 2

6 Dust Control Assumptions

Under Alternatives 2 and 4, construction BMPs would be implemented to control impacts such
as dust, stormwater run-off, and off-site tracking of soils. Although implementation of most
temporary construction BMPs was not incorporated into the crew day and labor hour
calculations for the EA, dust control was considered a BMP that would significantly impact the
natural and human environmental impact analyses. It was assumed that light dust control, such
as water spraying, would be conducted for the duration of construction activities. The number
of dust control crew days were estimated as the total number of crew days necessary to
complete demolition, landfilling, soil cover construction, and revegetation activities. Table A-

5 summarizes the dust control crew days and associated labor hours for Alternatives 1 and 2.

Table A-5 Estimated Dust Control Crew Days and Labor Hours

Alternative

Crew Days for
Dust Control

Labor Hours for
Dust Control

2 — Demolition

541

4,328

4 — Selected Building Retention

315

2,520

A type B-59 crew, including the following personnel and equipment, was considered for dust
control activities:

= 1 heavy truck driver;
= 1 220-horsepower truck tractor; and
= 1 5,000-gallon water tank trailer.

For the purposes of this EA, it was assumed that surface water currently present on site would
be characterized as suitable for use in dust control. Therefore, no estimates, assumptions, or
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calculations were made to account for hauling water to the AFM site, and no estimates,
assumptions, or calculations were made regarding the quantities of water necessary for dust
control.

7 Rebar/Concrete Removal and Grate Installation Assumptions

Under Alternatives 3 and 4, loose rebar and concrete would be removed from the buildings.
Under Alternative 4, the first floors of Buildings 3, 5, and 6 would also be secured against access
by installing bars, metal plates, or other materials over doors, windows, and other openings.

A B-1 crew would be used for removing concrete and rebar under both alternatives. This would
include:

= 1 labor foreman;
= 2 laborers; and
= 2 cutting tools.

It was assumed that rebar and concrete removal would take 6 days for Alternative 3 and 2 days
for Alternative 4.

An E-4 crew would be used to install metal grates over doors, windows, and other openings and
includes:

= 1 structural steel foreman
= 4 structural steel workers;
= 1 equipment operator

= 1 equipment oiler; and

= 1 lattice boom crane

Table A-6 Estimated Material Removal and Grate Crew Days and Labor Hours
Alternative Square Footage Crew Days for Labor Hours for
of Grate Removal/Grates | Removal/Grates
3 — Institutional Controls - 6 144
4 — Selected Building Retention 12,902 20 640

8 Security Fencing Assumptions

Under Alternative 3, it was assumed that a security fence would be installed around the entire
site perimeter. Security fencing was also included under Alternative 4, with the enclosure of
retained Buildings 3, 5, and 6. All fencing was assumed to be 8-foot-tall, Schedule 40 chain link
industrial fencing with three strands of wire across the top. All fence posts were assumed to be
galvanized steel spaced 10 feet apart and set in concrete. It was assumed that gates would be
installed along the perimeter fence across five of the known access roads to the AFM. For the
building enclosures, it was assumed that one gate would be installed along the fence for each
of the three retained buildings. All gates were assumed to be 8-foot-tall double-swing gates
with 12-foot openings.
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A type B-80C crew, including the following personnel and equipment, was considered for fence
installation activities:

= 2 laborers;

= 1 light truck driver;

= 1 1.5-ton, gas-powered flatbed truck; and
= 1 gas-powered manual fence post auger.

A type B-80 crew, including the following personnel and equipment, was considered for gate
installation activities:

= 1] labor foreman;

= 1] laborer;

= 1 light truck driver;

= 1 light equipment operator;

= 1 3-ton, gas-powered flatbed truck; and
= 1 truck-mounted earth auger.

The estimated daily output for the fencing crew was 180 linear feet of fencing. Approximately
two openings could be gated daily by the gate installation crew. These values were used to
estimate the number of crew days and labor hours needed to install fencing and gates under
Alternatives 2 and 4. A summary of the total linear feet of fencing, number of gates, crew days,
and labor hours required for site security is provided in Table A-7.

Table A-7 Estimated Site Security Crew Days and Labor Hours
Alternative Fencing Number Crew Days for Labor Hours for
(Linear Feet) of Gates | Fencing & Gates | Fencing & Gates
3 — Institutional Controls 3,354 5 21 522
4 — Selected Building Retention 1,598 3 12 259

9 Operation and Maintenance Assumptions

Operations and Maintenance (O&M) assumptions include the cost of BLM security patrol under
Alternative 1, full time security under Alternative 3, and fence and sign replacement under
Alternatives 1, 3, and 4. For all alternatives, sizes of buildings, acreage, etc., are consistent with
the USACE report (USACE 2010).

The hourly cost for security patrol was taken from Means (2010) and includes salary. For
Alternative 1, it was assumed that the security patrol would patrol the site for approximately 60
hours per month. For Alternative 2, it was assumed that the security patrol would be at the site
for 24 hours per day, seven days per week.

Fence assumptions (Means 2010) included repair of an industrial Schedule 40 chain link fence, 8
feet high with 3 strands of 6 gauge wire for Alternatives 3 and 4 and for Alternative 1, an
industrial chain link fence, 6 feet high. For all alternatives it was assumed that approximately 20
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percent of the fencing would require repairs. All labor, equipment, and supply costs are from
Means (2010).

For Alternatives 1 and 3 it was assumed that 25 signs would need to be replaced each year.
These signs were assumed to be 24 x24 inches and reflective. It was assumed that only 16 signs
would need replacing for Alternative 4. All labor, equipment, and supply costs are from Means
(2010).

Vegetative cover repair assumptions for Alternatives 2 and 4 include that 5 percent of the cover
will need to be repaired. All labor, equipment, and supply costs are from Means (2010).
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